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Department of Energ: 

Changes to Interagency Agreement (TAG) Schedule 
.& 

J.M. Kersh, Associate General Manager 

Offic: 

Environmental Restoration and Waste-Management 
EG&G, Rocky Flats, Inc. 

DOE has received approval from the Environmental htecrion Agency and colorado 
D e p m e n t  of Health for changes to Interagency Agreement (IAG) schedules as listed below. 
These revised dates have been developed through consultation with members of your staff. 
These revised dates are established per IAG guidelines and carry the same priority as dates in 
the ori,ainal Table 6 of the IAG. 

DOCUMENT OFUGINAL REVISED 
NAME DATE DATE 

Interim Plan for the Prevention of None 02/21/91 
Contamination Dispersion 
Frnal Plan for Prevention of 02/21/91 04/18/91 
Contamination Dispersion 
OU2 Treatability System Installation 
OU2 Begin Treatability Testing 
OU3 Draft Phase I I2FYR.I Work Plan 

04/12/91 
03/08' 0411 519 1 03/11/9 1 
05/16/9 1 07/07/9 1 

1 OU3 Final Phase I RFVRI Work Plan lO/ll'l 12/06/91 
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David P. Simonson 
Assismt Manager 

for Environmental Management 


